
Darien Public Schools
Darien, Connecticut

 11/06/03

JUNE 2006 FILING DATE

TOKENEKE ELEMENTARY SCHOOL
Schedules for Options "A", "A-1" & "C" Based on June 2006 Filing Date with State Dept. of Education

BoE/Town Approvals State Approvals Other Activities and Approvals

OPTIONS "A" and "A-1"
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1 Informational community meetings Ongoing
2 Selection of option by BoE 2 months
3 Interim repair funding request/approval 6 months
4 Develop educational specifications 3 months
5 Approve educational specifications 3 months
6 Implement interim repairs 3 months
7 Formation of building committee 2 months
8 Architect and Const. Mgr. Selection 2 months
9 A/E/CM funding request and approval 3 months

10 Schematic design 2 months
11 Design development 3 months
12 Local regulatory approvals 6 months
13 Construction funding request/approval 4 months
14 File project with State Dept. of Ed 1 month
15 Construction documents 4 months
16 State SFU plan review/approval 3 months
17 Solicit and receive bids 2 months
18 Review bids 2 months
19 Project approval by State Legislature 1 month
20 Award bids 1 month
21 Building construction 46 months Until May 2011
22 Building occupancy Building will be occupied during construction

OPTION "C"
2003 2004 2005 2006 2007 2008 2009
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1 Informational community meetings Ongoing
2 Selection of option by BoE 2 months
3 Interim repair funding request/approval 6 months
4 Develop educational specifications 3 months
5 Approve educational specifications 3 months
6 Implement interim repairs 3 months
7 Formation of building committee 2 months
8 Architect and Const. Mgr. Selection 2 months
9 A/E/CM funding request and approval 3 months

10 Schematic design 2 months
11 Design development 3 months
12 Local regulatory approvals 6 months
13 Construction funding request/approval 4 months
14 File project with State Dept. of Ed. 1 month
15 Construction documents 6 months
16 State SFU plan review/approval 3 months
17 Solicit and receive bids 2 months
18 Review bids 2 months
19 Project approval by State Legislature 1 month
20 Award bids 1 month
21 Building construction 16 months
22 Relocation process 1 month
23 Building occupancy
24 Completion of site work/demo 8 months
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